COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2012

ESTI MATE SUMVARY 09: 02: 30
CONTI D C18095- ALT ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 18095- ALTBI D2 COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 87.0  DAYS TI VE ALLOW 135 CALENDAR DAYS
SH 21 (POVERS) NEW BRI DGE PERCENT TI ME: 64. 44 ORI G TI ME ALLOW 120 CALENDAR DAYS

PROJECT NO FSA0212-003 - PCC Al ternate
SH 21 (PONERS) NEWBRIDGE - PCC Alternate

NAME OF ROAD: 021B
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 07/ 25/ 2012 DATE TI ME STARTED 06/ 30/2011
ONE PLAI N VI EWRD DATE LET 05/ 12/ 2011 DATE WORK BEGAN
DATE AWARDED 06/ 07/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 29/ 2011 DATE ACCEPTED
PLAI N W 53577 608-546- 2311 DATE NOTI CE TO PROCEED 06/ 30/ 2011
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 11, 041, 878. 47 PARTI Cl PATI NG $ 9,470, 592. 94 $ 1, 282, 996. 67
AWARD PROJECT AM: $ 10, 491, 000. 00 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 85. 77% TOTAL EARNI NGS 9,470, 592. 94 1,282, 996. 67
FUNDS AVAI LABLE: $ 1,571, 285.53 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 9, 470, 592. 94 1,282, 996. 67
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -157,365.00 0. 00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 9, 313, 227. 94 1,282, 996. 67

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 9, 313, 227. 94 1, 282, 996. 67

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 128290667

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/

CONTI D C18095- ALT

PCN: 18095- ALTBI D2

PRQJECT:! FSA0212- 003 - PCC Altern

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0001 603-01185 18 In RCP (CP)

0002 603-01245 24 In RCP (AP

0003 604-00305 Inlet Ty C (5 Ft)

0004 604-19105 Inlet Ty RL5 (5 Ft)

0005 626- 00000 *Mobi | i zat i on

0006 604-30010 M Sl ab Base (10 Ft)

0007 608-00000 Conc Si dewal k

0010 631-00100 *H ghway Design & Construction
0015 700- 70002 F/ A ANTI CI PATED CMD

0020 700- 70010 F/ A M nor Contract Revisions
0025 700-70011 F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

380. 000
LF
63. 50000

70. 000
LF
83. 00000

2.000

2,415. 00000

1. 000

4, 370. 00000

1. 000
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500, 000. 00000
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EACH
3, 680. 00000
0. 000
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36. 45000
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}, 231, 000. 00000

0. 000

F A
1. 00000
0. 000

F A
1. 00000
5, 000. 000

F A

1. 00000

Qry TH' S PERI CD
QrY TO DATE

224,
156.
380.

62.

70.

000
000
000

000

. 000

000

000
000
000

000
000
000

000
000
000

000
000
000

000
000
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729
074
803

000
000
000

000
000
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Page 2
ESTI MATE RUN 07/ 31/ 2012

09: 02: 30
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
9, 906. 00
24, 130. 00
664. 00
5, 810. 00
0. 00
4, 830. 00
0. 00
4,370. 00
0. 00
500, 000. 00
0. 00
0. 00
0. 00
0. 00
313, 094. 00
3,397, 493. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C18095-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18095- ALTBI D2 ESTI MATE RUN 07/ 31/ 2012
PRQJECT: FSA0212-003 - PCC Altern ESTI MATE NO 0008 09: 02: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0030 700-70013 F/ A Concrete Pavenent |ncentive PCCP 112, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700-70016 F/ A Fuel Cost Adjustnent PCCP 32, 000. 000 -2,284.930
FA 0. 000 0. 00
1. 00000 -2,284.930 -2,284.93
0040 700-70018 F/ A Roadway Snoot hness | ncentive PCCP 62, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70021 F/ A On- The-Job Trai nee 2,400. 003 106. 400
HOUR 0. 000 0. 00
1. 00000 106. 400 106. 40
0050 700- 70022 F/ A QIT Col orado Training Program 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700- 70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0060 700- 70034 F/A Uniform Traffic Control (By Cthers) 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 700- 70380 F/ A Erosi on Control 130, 024. 670 106, 799. 500
FA 23,225.170 23,225. 17
1. 00000 130, 024. 670 130, 024. 67
0090 700-70100 F/ A Relocate Wility Relocation 18, 134. 100 18, 134. 100
FA 0. 000 0. 00
1. 00000 18, 134. 100 18, 134. 10
0092 900- 00014 Added Item (Lunp Sun)/ Revised Pond A Qutfall Structure 1. 000 0. 900
LS 0. 100 3,985. 80
39, 858. 00000 1. 000 39, 858. 00
0095 202- 00210 Rem Conc Paverent Pine Creek Water Quality 0. 000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0. 00



CONTI D C18095- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18095- ALTBI D2 ESTI MATE RUN 07/ 31/ 2012
PRQIECT: FSA0212-003 - PCC Altern ESTI MATE NO 0008 09: 02: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 202-00220 Rem Asphalt Mat Pine Creek Water Quality 0. 000 0. 000
Sy 0. 000 0. 00
14. 00000 0. 000 0. 00
0103 202- 00226 Rem of Asph Mat (Special) 0. 000 0. 000
Sy 0. 000 0. 00
1. 85000 0. 000 0. 00
0105 202- 00019 RemInlet Pine Creek Water Quality 0. 000 0. 000
EACH 0. 000 0. 00
780. 00000 0. 000 0. 00
0110 202-00035 Rem Pi pe Pine Creek Water Quality 0. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0112 210- 04020 Modify Inlet Type D Inlet at Median Station 592+30 1. 000 0. 000
EACH 1. 000 2, 750. 00
2, 750. 00000 1. 000 2, 750. 00
0115 206- 00066 Str Bkfl (FF Ash) Pine Crek Water Quality 0. 000 0. 000
(e 0. 000 0. 00
120. 00000 0. 000 0. 00
0120 216-00021 Soil Reten Blanket (O 1) Pine Oreek Water Quality 0. 000 0. 000
Sy 0. 000 0. 00
1. 75000 0. 000 0. 00
0125 403-00720 HVA (Patching) (Asph) Pine Crek Water Quality 0. 000 0. 000
TON 0. 000 0. 00
170. 00000 0. 000 0. 00
0130 412-01120 Conc Pvnt (11 In) (Fast Track) Pine Creek Water Quality 0. 000 0. 000
Sy 0. 000 0. 00
140. 00000 0. 000 0. 00
0135 506-00212 Riprap (12 In) Pine Creek Water Quality 0. 000 0. 000
(9 0. 000 0. 00
58. 00000 0. 000 0. 00
0140 507- 00000 Conc S and D Pave Pine Creek Water Quality 0. 000 0. 000
(9 0. 000 0. 00

400. 00000 0. 000 0. 00



CONTI D C18095- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18095- ALTBI D2 ESTI MATE RUN 07/ 31/ 2012
PRQIECT: FSA0212-003 - PCC Altern ESTI MATE NO 0008 09: 02: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 603- 05024 24 In RCES Pine Creek Water Quality 0. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0.00
0160 900- 00007 Added Item (Each)/ CDS (Storm Septor) (Special) 0. 000 0. 000
EACH 0. 000 0. 00
37, 770. 00000 0. 000 0.00
0165 604- 00305 Inlet Ty C (5 Ft) Pine Creek Water Quality 0. 000 0. 000
EACH 0. 000 0. 00
2, 530. 00000 0. 000 0.00
0170 604- 30010 MH Sl ab Base (10 Ft) Pine Creek Water Quality 0. 000 0. 000
EACH 0. 000 0. 00
4, 370. 00000 0. 000 0.00
0175 604- 25005 Vane Grate Inlet (5 Ft) Pine Creek Water Quality 0. 000 0. 000
EACH 0. 000 0. 00
3, 680. 00000 0. 000 0.00
0180 606- 00300 Wod Curb Pine Crek Water Quality 0. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0185 606- 00305 Cdrail Ty 3 (Spec) Pine Creek Water Quality 0. 000 0. 000
LF 0. 000 0. 00
29. 60000 0. 000 0.00
0190 626-00100 Mobi li zation (w o Autopay) Pine Creek Water Quality 0. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0195 900- 00014 Added Item (Lunp Sunm)/ Traffic Control (Special) 0. 000 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0.00
0200 304- 06007 ABC (CL 6) 95. 000 0. 000
cY 95. 000 2, 850. 00
30. 00000 95. 000 2, 850. 00
0205 412-01100 Conc Pvnt (11 In) 542. 000 0. 000
5% 542. 000 29, 810. 00

55. 00000 542. 000 29, 810. 00



CONTI D C18095-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18095- ALTBI D2 ESTI MATE RUN 07/ 31/ 2012
PRQJECT: FSA0212-003 - PCC Altern ESTI MATE NO 0008 09: 02: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0210 607-00005 End Post 7.000 0. 000
EACH 7.000 1, 540. 00
220. 00000 7.000 1, 540. 00
0215 607- 00010 Corner and Line Br Post 5. 000 0. 000
EACH 5. 000 1, 200. 00
240. 00000 5. 000 1, 200. 00
0220 607-01000 Fence BW MP 1, 124. 000 0. 000
LF 1, 124. 000 3,709. 20
3. 30000 1, 124. 000 3,709. 20
CAT 0200 CURRENT AMI $ 5, 276, 415.97 $ 392,734.17 $ 4,164, 330. 44
CAT NOO300 STRUCTURES
0070 631-10002 *Bridge Design and Construction 1. 000 0. 760
LS 0. 158 884, 800. 00
5, 600, 000. 00000 0.918 5, 140, 800. 00
0071 601-40401 Struct Conc Stain Structural Concrete Syain (MSE Walls) 5, 750. 000 0. 000
SF 5, 750. 000 5,462.50
0. 95000 5, 750. 000 5,462.50
CAT 0300 CURRENT AMI  $ 5, 605, 462. 50 $ 890, 262.50$ 5, 146, 262. 50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0075 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0080 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0085 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
CAT 0400 CURRENT AMI $ 160, 000. 00 $ 0.00% 160, 000. 00

PRQIECT TOTAL CURRENT AMI $11,041,878.47$ 1,282, 996.

67$ 9,470,592. 94



